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EG&G ROCKY FLATS, INC 
ROCKY FLATS PLANT, P 0 BOX 464 GOLDEN COLORADO 80402 0464 (SBS) 9Mi 

April 26, 1994 

F R Lockhart 
Environmental Restoration Division 
DOE, RFFO 

REQUEST FOR KEY DECISION 2 FOR THE OPERABL 
REMEDIATION PHASE I PROJECT, AMENDMENT 1 - S 

This letter formally amends the request for 
Remediabon Project (reference S R Keith 
March 3, 1994) KD2 approval to start Title II 
security access gate at Portal 3 A detailed 
this activity This effort is a non-closure 

Due to the simplistic nature of the design and in order to me the aggressive Interagency 
Agreement (IAG) milestones and the construction goals, Title I will not be 
performed Accordingly, Title I I  design will need 
to achieve our “bias for action” goals 

Additionally, approval to start Title ti design prior to completi 
Environmental Policy Act (NEPA) process was formally 
F R Lockhart letter to S R Keith, 04228, dated April 

Please obtain concurrence from your counterpart in DOE,RF 
Engineering, as appropriate, prior to approval of KD2 for 

at extension 8673 or digital 5338, 

for the Phase I 
F R Lockhart, dated 
only for installation of the 

been completed for 

than May 17, 1994 in order 

of the National 

I 

by your office (reference 

Project Management 

If there are any questions or concerns regarding this project, please contact Andy Ledford 
~ 

S R Keith 
Director 
Solar Pond Projects 

8080277 13 

94-RF-04448 
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